
PROJECT SUMMARY 
 

SNC Reference Number 
(enter if previously assigned) 

_______________________ 

 
Note:   You can only save data in this form if you are using Adobe Acrobat Pro.  If you are not using Adobe Acrobat Pro, click here 
for a Microsoft Word version of this form, which you can fill out and save.    
 
County:   
 
Applicant:  
 
Project Title:   
 

PROJECT GOAL 
 
 
 

PROJECT SCOPE 
 
 
 
 
 
 
 
 
 

LETTERS OF SUPPORT 
 
 
 

SNC PROJECT DELIVERABLES AND SCHEDULE 
  

DETAILED PROJECT DELIVERABLES TIMELINE 
  
  
  
  
  
  
  
  
  

 

22

SNC 080115 A Guide to Living Lightly in the Southern Sierras

http://www.sierranevada.ca.gov/docs/projsumfrm_6-26-08.doc


SNC PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES 
TOTAL SNC 

FUNDING 
      

     
      
      
      
      
      
      
      
      
SNC GRANT TOTAL      
 

23

SNC 080115 A Guide to Living Lightly in the Southern Sierras


	Text136: 
	Text137: Kern
	Text138: Mojave Desert-Mountain Resource Conservation and Development Council
	Text139:  A Guide to Living Lightly in the Southern Sierras'
	Text1401: Organize partners to develop booklet information
	Text1411:  1.31.2009
	Text1421: Finalize information and photos for editing
	Text1431:  3.31.2009
	Text1441: Edits reviewed and approved by MD-M RC&D and partners
	Text1451:  4.17.2009
	Text140: Edits formatted to template 
	Text142: Six month report to SNC
	Text144: Template layout approved by MD-M RC&D and partners
	Text145:  7.17.2009
	Text141:  6.30.2009
	Text143:  6.30.2009
	Text146: Approved template printed 
	Text148: Booklets provided to partners for distribution as educational/outreach material 
	Text150: Twelve month report to SNC, final report
	Text151: 12.31.2009
	Text147:  8.31.2009
	Text149: 10.31.2009
	Text3: Develop a handbook to address critical issues in easy to understand terms providing homeowner with needed information to be fire safe and care for resources.  
	Text4: The Upper Kern River Watershed Coordinator (WSC) with local, state and federal fire and resource agencies community civic and resource organizations and conservation land managers will develop clear, accurate, relevant information.  The information and photos will be edited and formatted to the template by the graphic designer and sent to printer for 10,000 copies.  Copies will be distributed at public events, workshops, homeowner organizations, public agencies and private businesses, and organization offices.  The booklet will be publicized in local newspapers, and radio.  the project will provide homeowners with information to help them survive wildfire, plan and cultivate firewise, waterwise landscaping, reduce erosion and sediment, live with wildlife, manage septic systems and wells, become better land stewards.  Not a Project under CEQA.  In-kind services match;  Yosemite/Sequoia RC&D Template $10,000, WSC 240 hrs. $6,000, graphic design services 10 hrs. $650, local, state, federal agencies technical assistance  $1,200, Mojave Desert-Mountain RC&D volunteers $300.       
	Text5: See instructions in checklist.
	Text6: INCLUDE SPECIFIC TASKS IDENTIFIED IN SCOPE AND ALL REPORTS, ETC. 
	Text8: ASSUME START DATE 60 DAYS AFTER SNC BOARD AUTHORIZATION 
	Text152: Graphic Design, Research, Edit, Format to Template for printing, www Ready   
	Text153: 5200
	Text154: Printing (10,000 Copies)
	Text155: 10000
	Text158: Research / Photo Rights / Publicity / Travel
	Text159: 1500
	Text156: Acrylic Booklet Distribution Displays (50)
	Text157: 300
	Text167: 
	Text168: 
	Text164: 
	Text165: 
	Text160: MD-M RC&D Administration, 10%, Invoicing, Tracking In-kind,Tracking Performance Measures, Reports
	Text161: 1700
	Text162: 
	Text163: 
	Text169: 
	Text170: 
	Text171: 
	Text172: 18700
	Text9: INCLUDE COSTS FOR STAFF, TASKS, DELIVERABLES AND PROJECT PERFORMANCE MEASURES 
	Text10: 


